

Village of Tuxedo Park Police SafePassage Rollout Checklist

Phase 1 - Completed:

- The Village Board voted in favor of an automatic gate access system and approved Safe Passage Solutions as the vendor and Rockland Security as the installer.
- The village is awaiting approval from the Town Board of Tuxedo to install a median to house the pole and camera approximately 30' from the Police Booth on Tuxedo Road.
- Police Department has been collecting datasheets from residents.

Phase 2 – In progress

- The Village Board of Trustees to decide on the fee schedule.
- The DPW to build median once approved.
- Vendor Rockland Security to install all hardware and software at Main and South Gates.
- The Chief will meet with TPS and Tuxedo Club Officials and discuss the new system and fee schedule.

Phase 3 – January 2022 - Residents Access Granted

- All data sheets will be sent to Safe Passage for entry into the ALPR database.
- “Go Live” date to be determined ETA: January 2022. Safe Passage is building a new Software update specifically to our needs.
- The goal is to have all residents’ vehicles activated in the ALPR System.
- Activate contractors and domestics in the ALPR System.

Phase 4 – On or about February 1, 2022 (After 30-day evaluation of resident’s access)

- All data sheets will be sent to Safe Passage for entry into the ALPR database.
- Activate Tuxedo Park School employees and parents into ALPR System.
- Activate Tuxedo Club employees and members in the ALPR System.
- Activate St. Mary’s Church employees and members in the ALPR System.